



IMPLEMENTATION PROGRESS (IP) FOR FIJI 2009 - JUNE 2012

Iliapi Tuwai
Project Manager – PACC Fiji
MPI - LWRM



With support from UNITAR C3D+ Program

Outcome I: Mainstreaming

Fiji - National Climate Change Policy





Outcome I: Mainstreaming...

| ACTIONS | RESULTS |
|---|---|
| <p>Support the formulation of National Climate Change Policy with funding on process/consultation/drafting;</p> <p>PACC Fiji support CCU in Adaptation Steering Committee - facilitating the process of bringing stakeholders in working together – using the policy as the guideline/strategy in various activities to make enhanced Fiji's Resilience and reduce its vulnerability.</p> | <p>Policy was endorsed by Cabinet in January 2012</p> <p>-Policy being used to engaged all stakeholders in CC for Fiji where Government and NGOs are working together to implement various strategy – building up to BR Summit in September/more coordinated work;</p> <p>-JNAP working to date with CCU spearheading to all sectors under the 8 National Policy Objectives</p> |



Outcome 2: Demonstration Measures

Vulnerability reduction in Flood Prone Areas:





Outcome 2: Demonstration Measures...

| ACTIONS | RESULTS |
|---|---|
| <ol style="list-style-type: none">1. Qaraniki Creek drainage improvement works;2. Vulnerability study in pilot sites3. Demonstration plots for crops in pilot sites | <ol style="list-style-type: none">1. Water flowing freely and communities engaged in farming along the banks, and fishing for subsistence purposes2. Preliminary data indicates that average rainfall has increased significantly and measures will be proposed to be piloted within the two sites;3. Crops starting to be farmed in Nakelo using Variety of dalo, sweet potatoes and cassava |




Outcome 3: KM, Awareness, Communications





Outcome 3: KM, Awareness, Communications...

| ACTIONS | RESULTS |
|---|---|
| <ol style="list-style-type: none"> 1. Awareness in communities within pilots sites using pamphlets, posters and banners as tools of communication and video; 2. Agriculture show in 2011 -12, PACC was widely exposed using posters, pamphlets, banners and demonstration. 3. Building Resilience for Provincial Administrators workshop at CATD with WWF – PACC was involved in the workshop and show; 4. Communication Plan - developed | <ol style="list-style-type: none"> 1. 9 Villages in Nakelo and 4 villages in Deuba; (1565 men, 1604 women and 1117 youths) 2. More than 10,000 people including children, youth and women were amongst the public that visited the PACC booth; 3. PACC facilitated at the workshop and showcase using its banners, posters and pamphlets during the 2 day event (14 Provinces – Roko/Ass/Clerks/Secretary – over 60) 4. Community consultation and implementation |





Project Management

- PMU and national team: PM and PA
- Financial delivery (overall and in July 2011-2012 period)
 - Total Funding Received - \$358,436
 - Total Expenditure - \$338,800
- Co-financing realized in July 2011-2012 period
 - Government Contribution - \$2 – 3 million/year
- Coordination with related initiatives –
 - IWRM and PICCAH (Health)
 - CCU – Adaptation (National)
 - WWF/WCS - Adaptation





Summary of success factors

1. National Climate Change Policy Document in Place
2. V&A and CBA study - report
3. Drainage Modeling study is near completion
4. Community – socio economic study -report
5. Drainage improvement works continuing;





Summary of challenges

| Problems/issues | Solutions & Way Forward |
|---|---|
| <p>Delay in Process of having Fund on hand to implement activities on time</p> | <p>For the Donors and Partners to improve the current stand and come up with a much more effective and friendly process</p> |
| <p>Weather is not conducive to the action that are planned to be implemented</p> | <p>Alternative approach in various activities that would be beneficial to the communities to be considered according to the priority needs.</p> |
| <p>Uncoordinated work within the Ministry with roles to play to support PACC</p> | <p>An intensive shift to be inclusive and working with focal Department for the various activities and be part of the PACC Steering committee</p> |
| <p>PACC working in isolation and not considering other players (3 Thematic Areas)</p> | <p>An integrated approach where other players to be included as partners to address PACC Fiji's strategies</p> |



FURTHER CAPACITY AND TECHNICAL ASSISTANCE NEEDED

- Consultant to complete review of Drainage and Irrigation Act
- PACC Fiji to employ a MT and Admin/Finance Officer;
- Training of Finance/Admin officer – Capacity Building
- Technical training of Engineers in modeling and GIS mapping – by Consultants





Plans & Actions: 2012-2014

- Main activities planned –
 1. Community Empowerment – gender based strategy focus on youth and women
 2. Pilot groups/communities – SMART farming, coastal and water resource management;
 3. Engagement of KEY Players to work together in thematic areas in Pilot sites;
 4. Complete improvement of Drainage and introduction of model drainage system;





Plans & Actions: 2012-2014

- Main activities planned –
 5. Complete review of Drainage and Irrigation Act;
 6. Awareness and Education materials supported by GIZ for CC modules in the Fiji Curriculum - improved;
 7. Monitoring to enable Phasing out of communities





Plans & Actions: 2012-2014

- Replication and up-scaling opportunities
- Acquiring data/information from district/communities from surrounding districts – measure the impact of PACCC;
- Capacity building within communities in terms of management, training and monitoring skills on CCA - sustainability





THANK YOU

VINAKA VAKALEVU



SPREP
Secretariat of the Pacific Regional
Environment Programme



**Australian
AID** 



With support from UNITAR C3D+ Program