



IMPLEMENTATION PROGRESS (IP) FOR [COUNTRY] 2009- JUNE 2012

Mavis. Depaune, PACC Project Coordinator Department of
Commerce, Industry and Environment (CIE). Republic Of
Nauru



With support from UNITAR C3D+ Program



(2) Outcome I: Mainstreaming

- National Water Sanitation and Hygiene Policy (IWRM lead role)
- National Water Unit – Department of CIE
- Drought Management Plan (Final Draft)
- Climate Change Adaptation Action Plan (Final Draft)





(3) Outcome I: Mainstreaming...

ACTIONS	RESULTS
<p>Output 1.1 Incorporating Climate Change into the Water Policy</p> <p>Output 1.2 Climate Change Action Plan to the Water Policy</p> <p>Output 1.3 Establishment of the Water Unit</p>	<p>Contribution to the National Water, Sanitation and Hygiene Policy (Endorsed by Cabinet Feb 2012)</p> <p>Draft ,awaiting National Development Committee (NDC) meeting for approval for cabinet submission.</p> <p>Completed and Endorsed by Cabinet Feb 2012)</p>
<p>Drought Management Strategy</p>	<p>Draft, awaiting NDC approval for Cabinet Submission</p>





(4) Outcome 2: Demonstration Measures

Water Management - Alternative Water Resources

- Management of Resources
 - Development of Guidelines
 - Feasibility Study
 - V and A Assessment (Linkage to the Demonstration)
- Solar Water Purification
- Saltwater Reticulation System





Outcome 2: Demonstration Measures.


ACTIONS	RESULTS
<p>Output 2.1 – Development of guidelines</p> <ul style="list-style-type: none"> Development of Guidelines for the demonstration options Development of 1st Stage Feasibility Study – Salt Water Reticulation (SWR) <p>Output 2.2 – Implementation</p> <ol style="list-style-type: none"> 1. Solar Purification Systems 2. SWR 	<p>Completed</p> <p>Completed</p> <p>Ongoing - Currently Monitoring To Commence</p>



Outcome 3: Awareness, Communications



Community Outreaches, World Water Day



Promotional Materials




Outcome 3: Awareness, Communications...

ACTIONS	RESULTS
<p>Output 3.1 – Communication Plans developed</p>	<ul style="list-style-type: none"> -Draft Communication Strategy Awaiting endorsement - Community Approach through developed guidelines.
<p>Output 3.2 – Practices, Lesson Learned</p>	<ul style="list-style-type: none"> - Community Outreaches -National Media Coverage



Project Management



PACC Staff:

Project Coordinator
Project Officer
Temp Project Officer