



IMPLEMENTATION PROGRESS (IP) FOR SAMOA 2009- JUNE 2012

Moira Faletutulu

National Coordinator

PACC Project,

Ministry of Natural Resources & Environment



With support from UNITAR C3D+ Program

Outcome 1: Mainstreaming

1. Development and formulation of Community Bylaw to manage Water and Coastal Resources.
2. Review of the Sand mining Policy
3. Formulation of Coastal Adaptation Strategy.





Outcome I: Mainstreaming...

ACTIONS	RESULTS
<ol style="list-style-type: none"> 1. Development and formulation of Community Bylaw to manage Water & Coastal Resources. 2. Review of Sandmining Policy. 3. Development of Coastal Adaptation Strategy. 	<p>-Engagement of communities to enforce the sustainable management of their natural resources w.r.t climate risks impacting on the existing and future status of resources.</p> <p>} Implementation in Progress</p>



Outcome 2: Demonstration Measures





Outcome 2: Demonstration Measures...

ACTIONS	RESULTS
<p>1. Development of demonstration guidelines.</p> <p>2. Demonstration of measures to reduce the vulnerability of 3 communities. (Tafitoala, Lefagaoalii, Lalomalava)</p>	<ul style="list-style-type: none"> -First draft completed documenting the processes etc - Builds individual skills on report writing and compilation. - Implementation of the combination of both hard and soft solutions - Stabilising land integrity addressing certain coastal sector vulnerabilities—coastal erosion, flooding and inundation. - building capacity of piloted communities to make informed planning decisions. - awaiting CBA outcome. -Building technical capacity of project stakeholders re assessments etc.



Outcome 3: KM, Awareness, Communications

- *Presentations at community events*
- *Products – t-shirts, pens, pull up banner, flash drives,*
- *Displays at Annual Environment Week program*

In pipeline>>>TV Ads



Outcome 3: KM, Awareness, Communications...

ACTIONS	RESULTS
<ol style="list-style-type: none"> 1. Capacity building workshops for 3 communities. - V&A, Bylaw formulation & development, 2. Annual Environment programme.- poetry & poster competition, 3. Capacity building for national project stakeholders. -SEA, CBA, V&A etc 4. Communication Plan developed (thank you Ms Tavanabola!) 5. Contribution to Environment Corner in local newspaper / ministry newsletter. 	<ol style="list-style-type: none"> 1. Communities (old & young) are more aware of associated climate risks and relevant planning decisions to be made. 2. Encouraged community ownership of initiative and carry forward post project 3. Local capacities developed for PACC activities and other projects in country. 4. Informs the general public.





Project Management

- PMU (I Moira w/ support from PD, MoF), National Steering Committee (RPMU & UNDP), Technical Implementing Group,

- Financial delivery (June 2011 - June 2012)

- Funds received SAT541,040.08

- Expenditure SAT 316,010.52 (not incl OD from qtr 2, 2011)

- Coordination with related initiatives –

- Water Resource Management initiatives

- Forestry 1 million tree planting campaign

-





Summary of success factors

- Achievement (to date) of each planned outcomes/outputs and results benefitting the beneficiaries.
- Mobilising the support of the 3 piloted communities
- Mobilising the support from project TIG and other stakeholders (Water Resources Division & Forestry Division)
- Awaiting outcome of MTE +/-





Summary of challenges

Problems/issues	Solutions & Way Forward
<ul style="list-style-type: none"> - Juggling of responsibilities (NPC) 	<ul style="list-style-type: none"> - Discussion with superior for resolution.
<ul style="list-style-type: none"> - Coordination of several stakeholders as most already have their own assigned work. 	<ul style="list-style-type: none"> - Discussion with superior.
<ul style="list-style-type: none"> - Sustaining the support of communities post project. 	<ul style="list-style-type: none"> - Continuous communication and awareness programs- PACC et al.





Technical Capacities needed

- Consultant for formulation of Coastal Adaptation Strategy
- Assistance for M&E element.





Plans & Actions: 2012-2014

- Completion of remaining activities IP and others YTS across all components.
- Finalizing of outstanding reviews, reports and guidelines.
- M&E element for all components.
- Replication of completed demonstration process – MTE and funds permitting.(thank you PACC Plus)
- Recruitment of PA





FAAFETAI LAVA ..



SPREP
Secretariat of the Pacific Regional
Environment Programme



**Australian
AID** 

With support from UNITAR C3D+ Program