





Cook Islands Country Statement

COOK ISLANDS PACC FOCAL POINT



Introduction



Progress Summary

- June 2010 – Mangaia PCT
- Capacity Building (SEAPACC, OAP, USP PACE SD)
- In Country Visit PACC PMO
- Sept-Oct – Tender Process
 - Closed 8/10
 - Appraisal (PMO-CI-PMU)
 - Award Contract to SPC-SOPAC and NIWA

Progress Summary

- Dec 2010 – Geospatial Inception Visit to install Current Meters
- Jan-Feb 2011 – Geospatial Assessment (Draft report)
- OPSC Functional review (Mangoes Report) Draft report – Confirmed CCU (OPM)
- Adaptation Planning Workshop – Multi-Stakeholder WS

Progress Summary

- JNAP
- Proposed DRM_CCA_RE Policy
- Communications Strategy
- Case Studies



Project Management


- Project Management Unit
 - Established in MOIP (NPC/NFP)
 - Co-Financing Salary
- Stakeholder Engagement
 - NCCCT

CHALLENGES

- 80% Expenditure Rule
- Funds received 21 March 2011
- MOIP Internal Financial Arrangements
- Restructuring
- Acting HOMs
- Regional Programs are treated secondary to National Programs (Even when it forms as part of the Core Functions of the Ministry)
- Review and Revise of MYWP

- **OPTIONS**
- Direct Payment to service Providers

Acknowledgements



SPREP
Secretariat of the Pacific Regional
Environment Programme

